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ESTIMATE RUN 08/27/2004

ESTIMATE SUMMARY 11:24:25

CONTID: C14011 ESTIMATE NO: 0001 PROG 2002

PCN: 14011-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAONIA DAM N. & S. PERCENT TIME:

PROJECT NO: STA 133A-028

PAONIA DAM N. & S.

NAME OF ROAD: 133A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/25/2004 DATE TIME STARTED 08/02/2004

1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 08/02/2004

DATE AWARDED 04/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/22/2004 DATE ACCEPTED

GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 08/02/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,838,356.10 PARTICIPATING $ $ 17,600.00

AWARD PROJECT AMT: 2,698,614.40 NON-PARTICIPATING 218,944.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -280.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.69

18.0 TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

8.33%

2,601,811.30

236,544.80

236,544.80

236,264.60

$

$

$

$

17,600.00

218,944.80

236,544.80

0.00

236,544.80

-280.20

0.00

236,264.60

0.00

AMOUNT DUE 236,264.60 236,264.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 236,264.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14011-BID ESTIMATE RUN 08/27/2004

PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,933.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

202-00240

0010 *REMOVAL OF GUARDRAIL TYPE 3 8,275.000 0.000

LF 937.500 2,812.50

3.00000 937.500 2,812.50

202-01130

0015 *REMOVAL OF GUARDRAIL TYPE 4 260.000 0.000

LF 230.000 2,070.00

9.00000 230.000 2,070.00

202-01140

0020 MUCK EXCAVATION 0.000 0.000

CY 0.000 0.00

21.00000 0.000 0.00

203-00100

0025 BLADING 40.000 0.000

HOUR 12.000 1,080.00

90.00000 12.000 1,080.00

203-01500

0030 SWEEPING 10.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01620

0035 *RESET GUARDRAIL TYPE 3 7,150.000 0.000

LF 5,720.000 54,340.00

9.50000 5,720.000 54,340.00

210-01130

0040 *RESET GUARDRAIL TYPE 4 590.000 0.000

LF 590.000 10,030.00

17.00000 590.000 10,030.00

210-01140

0045 *ADJUST GUARDRAIL 31,625.000 0.000

LF 22,137.500 50,916.25

2.30000 22,137.500 50,916.25

210-04200

0050 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

CY 0.000 0.00

57.00000 0.000 0.00

304-01005

0055 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY 0.000 0.00

62.00000 0.000 0.00

304-06007
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PCN: 14011-BID ESTIMATE RUN 08/27/2004

PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 7) 5,147.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-07000

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

SY 0.000 0.00

11.00000 0.000 0.00

403-00721

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 46,639.000 0.000

TON 0.000 0.00

22.50000 0.000 0.00

403-34701

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,227.000 0.000

TON 0.000 0.00

260.00000 0.000 0.00

411-03342

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 772.000 0.000

TON 0.000 0.00

195.00000 0.000 0.00

411-03352

0085 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

420-00130

0090 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,337.000 0.000

LF 1,312.500 21,393.75

16.30000 1,312.500 21,393.75

606-00301

0095 *END ANCHORAGE (NONFLARED) 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

606-02003

0100 *END ANCHORAGE (FLARED) 111.000 0.000

EACH 7.000 7,700.00

1,100.00000 7.000 7,700.00

606-02005

0105 *MOBILIZATION 1.000 0.000

L S 0.250 50,000.00

200,000.00000 0.250 50,000.00

626-00000

0110 *EPOXY PAVEMENT MARKING 1,017.000 0.000

GAL 0.000 0.00

48.00000 0.000 0.00

627-00005



CONTID: C14011 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14011-BID ESTIMATE RUN 08/27/2004

PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 3,400.000 0.000

HOUR 453.800 9,529.80

21.00000 453.800 9,529.80

630-00000

0120 *PILOT CAR OPERATION 500.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

630-00001

0125 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 2.000 190.00

95.00000 2.000 190.00

630-00007

0130 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000

DAY 18.000 5,400.00

300.00000 18.000 5,400.00

630-00012

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 47.000 0.000

EACH 9.000 423.00

47.00000 9.000 423.00

630-80341

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 0.000

EACH 4.000 172.00

43.00000 4.000 172.00

630-80342

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

630-80343

0150 *PORTABLE MESSAGE SIGN PANEL 140.000 0.000

DAY 32.500 2,567.50

79.00000 32.500 2,567.50

630-80359

0155 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

630-80360

0160 *TRAFFIC CONE 150.000 0.000

EACH 40.000 320.00

8.00000 40.000 320.00

630-80380

0165 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,200.00000 0.000 0.00

630-80510
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PCN: 14011-BID ESTIMATE RUN 08/27/2004

PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0175 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0180 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0185 F/A QUALITY INCENTIVE PAYMENT 109,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0190 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $218,944.80 218,944.80CURRENT AMT 2,820,756.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 7,600.00

7,600.00000 1.000 7,600.00

620-00001

0200 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 8,500.00

8,500.00000 1.000 8,500.00

620-00012

0205 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $17,600.00 17,600.00CURRENT AMT 17,600.00 $$

PROJECT TOTAL 236,544.80 $ 236,544.80CURRENT AMT 2,838,356.10 $$


